


[bookmark: _GoBack]SALEM SCHOOL BUILDING/CONSTRUCTION COMMITTEE
MEETING MINUTES
AUGUST 31, 2011

Attending:							Guests:	
Elbert Burr, Chairperson 					John Ireland, Silver/Petrucelli
Steve Buck							Steve Connelly, Fuss & O’Neil Enviroscience 
John Bernier
William Weinschenker					Donald Bourdeau
Allyson Geida	
Diane Weston, Recording Secretary	
Absent:  Robert Green


Chairperson Elbert Burr opened the meeting at 7:09 P.M.


1. Approval of minutes. 

M/S/C (Weinschenker/Buck) to approve the August 17, 2011 minutes as amended:
 

Page 2, paragraph 1 should include: A. Geida inquired if there should be eye wash stations in the Science rooms. It was discussed the Administration will be questioned about the stations. 

Vote: approved unanimously.  

2. Additions & Revisions
None

3. Discuss Schematic Design Phase & Facilities Assessment for the Town of Salem, Salem School

Steve Connelly from Fuss & O’Neil Enviroscience presented the findings from the PCB testing in the school. There were five sections of the school that were tested. The findings were as follows:

1940 section: 	exterior & interior were okay; only 1 exterior window showed a low level.
1956 section:  	undetected.
1963 section: 	The white calk and one patch area of exterior black calk exceeded the PCB limit. 
		The interior was below the limit; window glazing was over the limit. 
There are 26-28 windows to be replaced in this area. A containment area will be built for disposal of waste. The estimated expense of $50,000.00 to $60,000.00 is budgeted for the work. 
	1973 section: 	undetected.
	1988 section: 	There is no testing needed. 

	There will be soil testing done; also testing will be done around the old well in the 1963 area.

	The expansion joints in the 1963 and 1973 addition will be replaced. 
The removal work will be done in the summer of 2012 when students are not in the school. The workmen will wear white suits and respirators. A report will be submitted to the EPA. 

An additional air & wipe test will be done inside the 1963 classrooms. This will be done before September 6 or during evening hours when students are not in the building. 

D. Bourdeau inquired if the asbestos tile removal could be done at the same time as the PCB removal is done.  J. Ireland and J. Connelly both felt this could be scheduled for the same time frame. 

A piping vent will be installed at the time when any parts of cement slabs are moved for radon omission. 

The windows to the courtyard will also be replaced. 

Asbestos has been located in the flashing of roof along in other areas of the roof. 

J. Ireland informed the Committee 24 toilets are needed in the renovation. Single toilets are included in the count.

A bathroom discussion took place; the square footage remains the same in the science rooms. 

J. Bernier questioned what was different in the plan compared to the plan that was presented to the town. 

A. Geida feels more bathrooms should be added in the grades 4/5 area of the building. 

John Ireland explained code compliant ADA bathrooms and low flush toilets.

The consensus of the Committee is the proposed plan A4a from Silver/Petrucelli & Associates for the bathroom renovations. 

A discussion took place concerning the courtyard exit route along with the exit route for the lower level. 

D. Bourdeau questioned if a walk and railing were added in the playground area, the playground equipment might have to be changed due to the distance needed for clearance of the equipment. 

The conference room that was added in the office area is not to code. It was discussed to fix the wall
with sheetrock to make it a 2 hour firewall. 

The ventilation system will need to be decided on. Discussion took place concerning the basic or 
upgraded system with tempered air. Air conditioning will not be installed for the classroom areas. 

It was briefly discussed to install a split system for air conditioning for the administrative and nurses 
room in the 1940’s area. 

The next meeting will be held on September 7, 2011. 

M/S/C (Weinschenker/Buck) to adjourn meeting at 9:15 P.M. Vote: Approved unanimously. 

Respectfully Submitted,
Diane Weston, Recording Secretary
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