



**Salem School Construction Committee**  
Meeting April 24, 7:00 PM Teachers Room School

1. Approve minutes of March 20 meeting.
2. Review change orders 13, 16, 17, 18, & 19 and vote up or down.
3. Discuss Millennium production schedule including Windows and Roof.
4. Future abatement sites. School gym walls, classroom floors grades 1, 2 & 3 and outside PCB brick and foundation sites. Mr. Connelly to address.
5. Brief walk through to review current construction progress in the 40,s.
6. Any other matters pertaining to the construction work or progress.
7. Meeting adjourned