



Salem School Construction Committee
Meeting June 5, 7:00 PM Teachers Room School

1. Approve minutes of April 24 meeting.
2. Review and vote up or down change orders, 22r & 23. and any new change orders between now and the meeting.
3. Review Millennium production schedule for June, July & August. and site plan for traffic control on school property during the summer months.
4. Future abatement sites. School gym walls, classroom floors grades 1, 2,&3 and outside PCB brick and foundation sites. Update by Kathleen Pane of Fuss & O'Neill.
5. Current update on all construction and related expenditures to date for Building committee members.
6. Any other matters pertaining to the construction work or progress.
7. Meeting adjourned