



**Salem School Construction Committee**  
Meeting Sept 11, 2013 7:00 PM  
Building Committee Room, Town Hall  
Agenda

1. Approve minutes of June meeting.
2. Review and vote up or down change orders, 24-29 and any new change orders between now and the meeting.
3. Up Date Millennium production schedule for Sept, Oct.
4. Future abatement sites. Lower School Room PCB foundation sites. Update by Kathleen Pane of Fuss & O'Neill.
5. Current update on all construction and related expenditures to date for Building committee members.
6. Any other matters pertaining to the construction work or progress.
7. Meeting adjourned