



Salem School Construction Committee

Meeting April 16th, 2014, 7:00PM

Building committee Room #2, Town Hall

Elbert Burr Chair

John Bernier

Steve Buck

Margret Caron

Bill Weinschenker

Cindy Noe

Joseph Onofrio

Kevin Lyden

Don Bourdeau

1. Approve minutes March 5th meeting
2. Review unapproved change orders
3. Review progress on punch list dated April 17th.
4. Review list of possible future work.
5. Approve any new billing.

Future meeting Dates May 7th. , June 4th.