



## **Salem School Construction Committee**

Meeting June 11<sup>th</sup>, 2014, 7:00PM

Building committee Room #2, Town Hall

Elbert Burr Chair

John Bernier

Steve Buck

Margret Caron

Bill Weinschenker

Joseph Onofrio

Kevin Lyden

Don Bourdeau

Cindy Noe

1. Approve minutes March 5<sup>th</sup> meeting. Meeting April 17<sup>th</sup> no quorum. Meeting scheduled for May 14 was canceled.
2. Approve four change orders.
3. Approve ten invoices.
4. Review and approve a list of jobs outside the scope of the original school renovation program. Part of which the Board of Finance wanted looked at. Example: The Schools park and play ceiling area was refinished, the cost of which came under approval by the state for the 52.3% refund.
5. Any other matters pertaining to the scope of the original work completed for the school.

Future meeting Dates, July 16th, & Aug 13th