

| ID | | Task Name | Duration | Start | Finish | 2013 | 2014 | 2015 | 2016 | 2017 | 2018 | 2019 | 2020 | 2021 | 2022 | 2023 | 2024 |
|----|--|--------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|--------------|--------------|------|------|------|------|------|------|------|------|------|------|------|------|
| 1 | | 1.1.4 Require all special NRs be shown on plans so impact can be evaluated and minimized. | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 2 | | 1.5.2 Apply Eightmile RCOZ to all watersheds and watercourses. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |
| 3 | | 1.5.3 Develop tri-town mgmt. plan to protect Gardner Lake water quality. | 1 day? | Thu 2/28/13 | Thu 2/28/13 | | | | | | | | | | | | |
| 4 | | 1.5.6 Continue current policy of municipal sewer avoidance. | 2869 days? | Tue 1/1/13 | Fri 12/29/23 | | | | | | | | | | | | |
| 5 | | 1.6.3 Create aquifer protection overlay zones. | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 6 | | 1.7.1 Review and prioritize Tier 1 and Tier 2 tools and work to completion. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |
| 7 | | 1.7.2 Evaluate Eightmile River Watershed Mgmt. tools for use in other watersheds. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |
| 8 | | 2.1.1 Review Agri Floating Zone regs to ensure support of agriculture. | 261 days? | Fri 1/1/16 | Fri 12/30/16 | | | | | | | | | | | | |
| 9 | | 4.1.3 Require special H & A resources to be shown on development plans. | 261 days? | Thu 1/1/15 | Thu 12/31/15 | | | | | | | | | | | | |
| 10 | | 4.2.1 Deed cemeteries within proposed subdivisions to town. {Town is absent of admin or financial ability.} | 1 day? | Tue 1/1/13 | Tue 1/1/13 | | | | | | | | | | | | |
| 11 | | 4.3.1 Designate appropriate candidates as scenic roads (NEED SCENIC ROAD ORDINANCE). {Selectman to designate by ordance.} | 1 day? | Tue 1/1/13 | Tue 1/1/13 | | | | | | | | | | | | |
| 12 | | 8.2.2 Allow non-permanent structures to facilitate enjoyment of 89 Norwich Rd. - can already be done. | 2869 days? | Tue 1/1/13 | Fri 12/29/23 | | | | | | | | | | | | |
| 13 | | 9.2.3 Consider using a portion of "fee in lieu of" funds for trail work - Per Steve Byrne opinion, can already be done. | 2869 days? | Tue 1/1/13 | Fri 12/29/23 | | | | | | | | | | | | |
| 14 | | 10.1.2 Amend regulations to allow for construction of Kiosk (bulletin board). | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 15 | | 10.1.3 Conduct annual meeting to review status of recommendations | 2624 days | Tue 12/3/13 | Fri 12/22/23 | | | | | | | | | | | | |
| 27 | | 12.2.1 Amend regulations to grant density bonus/dimensional relief for affordable housing. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 28 | | 13.1.1 Revise regulations to allow housing units <1,000 sq. ft. minimum. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 29 | | 13.1.2 Remove from existing regs the requirement that two-family houses be located on parcels at least twice the minimum lot size of single family units in RU-A & | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 30 | | 13.1.3 Consider adding an option to zoning and subdivision regs to allow owners to add on accessory apartments to existing buildings. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 31 | | 13.1.4 Add Mixed Use Development (MXD) Floating Zones. | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 32 | | 13.2.1 Create Conservation Design Zones. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 33 | | 13.2.2 Add conservation development options to the subdivision regs. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 34 | | 13.2.3 Require that a conservation design plan be provided as an alternative option for subdivisions over a certain size. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 35 | | 13.2.4 Consider a density bonus for conservation design subdivisions. | 522 days? | Wed 1/1/14 | Thu 12/31/15 | | | | | | | | | | | | |
| 36 | | 14.2.1 Require new commercial development to provide pedestrian access. | 260 days? | Mon 1/2/17 | Fri 12/29/17 | | | | | | | | | | | | |
| 37 | | 15.1.1 Resolve pending village center zone determination and regulations. | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 38 | | 1.5.4 Develop best management practices to address stormwater. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |
| 39 | | 1.5.5 Develop Low Impact Development policies and guidelines consistent with EPA/DEEP Small Municipal Separate Storm Sewer Systems Requirements. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |
| 40 | | 1.6.1 Create map identifying mosst significant aquifer areas (In Progress - see 1.6.3, above). | 261 days? | Tue 1/1/13 | Tue 12/31/13 | | | | | | | | | | | | |
| 41 | | 1.6.2 Educate town re: importance of aquifer protection. | 261 days? | Wed 1/1/14 | Wed 12/31/14 | | | | | | | | | | | | |
| 42 | | 10.1.4 In Annual Report, Publish status of POCD recommendations | 2624 days | Tue 12/17/13 | Thu 1/4/24 | | | | | | | | | | | | |
| 54 | | 14.4.2 Investigate measures to reduce impervious surfaces on roads. | 522 days? | Thu 1/1/15 | Sat 12/31/16 | | | | | | | | | | | | |

Project: PZC
Date: Tue 6/25/13

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Page 1